ADVERTISING SCHEDULE FOR MAJOR PROPOSED NEW WORK
1 MARCH 2001 - 30 SEPTEMBER 2002

PORTLAND DISTRICT

CIVIL WORKS
PLANNED
DATE OF
CONTRACT ITEM ADVERTISING COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER) RANGE
Big Cliff Lake, OR Install Spillway Gate Cable 01/3 A
Big Cliff Lake, OR Paint Spillway Gates 02/4 C
Cougar Lake, OR
Lookout Point, OR
Bonneville Lock & Dam, Environmental Clean-Up on 02/1 B
OR & WA Bradford Island
Purchase Submerged Traveling 01/3 A
Screen Parts
Modify PH1 Intake Deck 02/3 C
Construct Three-Gate Intake 02/3 D
Gantry Crane
Replace Potable Water Tanks  01/3-4 B
Repair 2 U/S Mooring Dolphins  02/1 A
Construct Campground 02/2 C
Pave Roads & Parking Lot 02/3 A
Replace PH1 & PH2 Headgates 01/3 C
Columbia & Lwr Repair Pile Dikes 01/3 C
Willamette Rivers below
Vancouver, WA and Urgent & Compelling Dredging  01/3 B

Portland, OR (Contract Hopper)



PORTLAND DISTRICT

CIVIL WORKS
(Con’t)
PLANNED
DATE OF
CONTRACT ITEM ADVERTISING COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER) RANGE
Urgent & Compelling 01/3 A
Dredging (Clamshell)
Coos Bay, OR Maintenance Dredging 01/3 C
(Clamshell & Dump Barges)
Cougar Lake, OR Purchase and Install Exciter 02/1 C
Green Peter-Foster (Sole source)
Lakes, OR
Hills Creek Lake, OR
Depoe Bay, OR Repair Retaining Wall 01/3 A
Detroit-Big Cliff Lakes Purchase Governor 02/3 B
OR Replacements
Supply & Install MU Breakers 02/3 A
Green Peter Lake, OR Replace Transformer 02/1 B
Green Peter-Foster Replace Hydro-met System 01/3 A
Lakes, OR Equipment
Lookout Point-Dexter
Lakes, OR
Hills Creek Lake, OR Supply & Install Butterfly Valves 01/3 A
John Day Lock & Dam, Upgrade Navigation Lock 01/3 A
OR & WA Floating Valves and Controls
Rebuild Fishwater Pumps 01/3 A

Paint Spillway Stop Logs 02/2 A



PORTLAND DISTRICT

CIVIL WORKS
(Con’t)
PLANNED
DATE OF
CONTRACT ITEM ADVERTISING COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER) RANGE
Upgrade Giles French Park 02/2 C
Replace Exciters 02/1 D
(Sole source)
John Day Lock & Dam, Purchase Batteries and Rack 01/3 A
OR & WA
The Dalles Lock & Dam, Purchase Battery Charger 01/3 A
WA & OR
Install Batteries and Rack, 02/1 A
Battery Charger and AC Inverter
Lookout Point-Dexter Lease Mobile Crane 01/4 A
Lakes, OR
Pave project and park access 02/2 A
roads
Lost Creek Lake, OR Janitorial Contract base year 01/3 A
+ 4 option
North Coast Hopper Maintenance Dredging 01/3 C
Dredging
Columbia River @ The
Mouth
Columbia & Lwr Maintenance Dredging 02/3 C
Willamette Rivers
Coos Bay, OR

Port Orford, OR Maintenance Dredging 02/1 A



PORTLAND DISTRICT

CIVIL WORKS
(Con’t)
PLANNED
DATE OF
CONTRACT ITEM ADVERTISING COST
PROJECT NAME (TYPE OF WORK) (FY/QUARTER) RANGE
Regional Hopper Urgent & Compelling 01/3 C
Dredging Dredging
Columbia River @ The
Mouth
Columbia & Lwr Willamette Rivers
South Coast Hopper Maintenance Dredging 01/3 B
Dredging
Coquille River, OR
Rogue River @ Gold Beach, OR
Siuslaw River, OR
South Coast Hopper Maintenance Dredging 02/3 C
Dredging
Coquille River, OR
Rogue River @ Gold Beach, OR
Yaquina Bay & Harbor, OR
The Dalles Lock & Dam, Upgrade Main Unit Governor 02/2 A
WA & OR
Purchase AC Inverter 01/4 A
Install New DC Panel 02/2 A
Replace Fish Ladder Gratings  02/1 A
Purchase/Install Main Unit 01/4 C
Circuit Breakers
Replace Interpretive Displays 01/2 A
Purchase Piston Caps 01/3
Replace Fishway Stoplogs 02/2 A
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